SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:38PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 385 Const Calendar Day: 680 Date: 20-Jul-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 11-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the ladder for the access platform ,
work on the grillage bottom cover plates , & work on the electro slag weld . They started at 7:00 AM.

Jacob & Richard had to work on the ladder for the access platform on the North side . Crews had to
cut the ladder to size , set, & secure it In place . Crews started at 7:10 AM.

In addition to that , crews had to weld 4 brackets on the top of the ladder & on the access platform
frame , install the gate on the top . They were done at 2:30 PM.

Augie & Kevin had to work on the South side of the grillage . Crews had to erect the bottom cover
plates , & install temporary bolts. They started at 7:15 AM. Crews were done at 10:00 AM.

After that , crews had to work on the tower pull back . Crews had to install the pulling pulleys for the
cables on the West side .nicolaus flew the 1st pulley at 11:00 AM. Crews had to set it in place , install ,
snug , & pretension the bolts. Crews were done at 1:30 PM.

Then , crews had to set the 2nd pulley & they had to work on miscellaneous activities on the access
platform .

Anthony , Casey , & Edward had to work on the W line rigging materials to & from the site , & they

had to work with all crews .

Roger & Ryan came to the site at 1:20 PM. Crews had to work on splice 3 in the North tower shaft..
They had to install the permanent bolts on the longitudinal stiffeners on the B - C & C - D corners .
Crews had to mobilize their tools , equipments , & reroute the air hose . They were done at 1:50 PM.

After that , crews had to erect the top & bottom splice plates on the C - D corner . They started at
2;00 PM.

All tower crews were done at 2:50 PM. They had to wrap up their tools . Crews left at 3:00 PM.

Electro slag crews were done preparing to weld the North shear plate with the North tower shaft at
7:55 AM. Welding the North shear plate started at 8:00 AM. It was done at 12:05 PM.

Crews had problem with the cooling system water pump at 8:30 AM. & they had water leak on one
of the shoes on the outside at 9:30 AM. both problem were fixed .

Jeremy , Richard & Jeffery had to work on the outside , Rory , Devon , & Alex had to work inside the
North cell . Crews had to work on the cooling & flux systems , & they had to clean the surface of the weld .
Check Douglas report for employees names , hours & activities after 12:00 PM.

04-0120F4 Bid Item: 053 T-LO5-BNE.053 Tower Lift 05 Bolt Tower NE
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 385  Date: 20-Jul-2011 Wednesday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN EVANCHIK 2.00 0.00 0.00 2.00 D
Ironworker JNM ROGELIO RUIZ 2.00 0.00 0.00 2.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 4.00 0.00 0.00 4.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM EDWARD MEYER 4.00 0.00 0.00 4.00 D
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0090562 TOWER CRANE No

000 0.00 000 0.0 []
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